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1. | ntroduction

11 Consolidated Shuttle Data Stream Overview.

This system provides expandabl e Consolidated Shuttle Data Stream (SDS) that integrates current SDS Data with

data from other data sources including the Fuel Cdl Measurement System (FCMS) and LC-39 Pad Meteorol ogical

(Metro) System. The new SDS is referred to as SDS Prime (SDS’) and is PC-GoaltiBleanphe Gateway also
re-transmits raw Metro data to the CLCS Consolidated Systems Gateways via EtherneéEDBhey§tem was

certified for the Redstone Delivery.

The Thor delivery will complete the release of the Consolidated Shuttle Data Stream Gateway. The Gateway will
be upgraded to be compatible with other CLCS Gateway hardware and software. Thor capabilities include
transition to Power PC platform, incorporation of Gateway Common Ser@S,cata processing and
retransmission, and implementation of GUI interface for command and control.

1.2  Consolidated Shuttle Data Stream Concept

Figure 1 is a high-level hardware diagram showing major system components and data flows. Two racks, a prime
and a back-up, comprise the SDS Gateway and house VME systems that process Metro andta@vi& D

generate a new SD%i@ stream3DS’). Each rack is capable of generating 8IS’, one for each orbiter in

flow. The system can also re-transmit Metro &MS data to the CLCS consolidated Systems Gateways via

Ethernet. The SDS’ala stream has been certified and released to operations. The system is under configuration
control to support the PC-Goal user community.
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Figure 1: Consolidated SDS Thread System Diagram
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1.3 Certification

The following steps were completed for the Consolidated Shuttle Data Stream Certification:
* Installed CSDS Gateway in operational area

*  Placed the CSDS Gateway under operational configuration control
e Performed CSCI Integration Test/Quality Test (CIT/QT)

e Performed System Test

*  Performed Regression Test

*  Performed Basdline Acceptance Test (USA)

¢ Held Open Items Review

e Supported Launch Rollout Review

*  Provided operational training

e Turned over Hardware Sustaining to USA

* Note: CLCS retained software sustaining engineering

1.4  Thor Capabilities

The capabilities to be included for Thor are:
*  GMSprocessing (1 LM)

CLCSisawaiting Interface Control Document (ICD) from User
Update Software

e Transition to Power PC (1 LM)

*  Upgrade VME Chassisto Production Chassis (2 LM)

* Implement GUI interface (1 LM)

e Perform CIT/QT, System Testing, and Operational Testing (2 LM)

* Provide Users’ Guide and Operations & Maintenance (O&M) Manual (1 LM)

2. L essons L ear ned

Development
1. Write Solid and Testable Functional and System Level Requirements
2. Requirements testing should be considered during the development process and test mechanisms
developed and validated then.
3. Require early involvement from USA on requirements, CIT, AT
4. Include Operations in developing User Interface
5. Provide Engineering Drawings and documentation to support hardware installation
Testing
1. Write thorough Test Procedures, testing all requirements
2. Define level of procedural detail that is required and to what extent this should impact schedule (Two
philosophies: The first is that the test should be of sufficient quality to test the design requirements
being tested with operator knowledge of the system being assumed. The second is that the document
should be of sufficient quality to be run by persons with no knowledge of the system.)
3. A schedule needs to be set and adhered to for documentation releases and redlines. Only timely
redlines to test procedures or redlines that affect safety should be accepted
4. Write a test procedure that is generic enough to cope with a dynamic environment. When testing in
an operational environment, configurations may change due to support requirements (such as
available TCID). Also, OS messages may change slightly with a new release or may be displayed out
of order.
5. Coordinate USA Acceptance Test early on in deployment planning
Schedule
1. Schedule to include enough time to complete hardware installation, software load, dry run test

procedures, modify procedures, and run with QA
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1. Arrangements must be made to freeze the configuration until the test is complete or to return the

equipment to a pre-determined configuration each time the test is run.

2. Do not finalize the procedure until the baseline configuration for the tested function is complete and

stable.

3. Thetest conductor should verify that no remote testing is occurring on the system under test. Any
activity not associated with the formal test should be discontinued until formal tests are complete.

Operations
1. Plan for 30-day Operations Evaluation Period
2. Assistin the development of Operations Procedures
3. Provide Operations and End User Training

3. Documentation:

Requirements Document

Operations Concept Document

CIT/QT Test Plan/ Procedures and Test Report

System Test Plan and Test Report

Regression Test Plan and Test Report

Baseline Test Plan (Acceptance Test Plan) and Test Report
Training Presentation/Class

Engineering Drawings

Vendor Manuals

S/W licenses and maintenance agreements

Users’ Guide (Thor), which includes Operating Procedures
Operations & Maintenance Document (Thor), which includes:
* Theory of Operations

¢ Vendor manuals (hardware and software)

* Maintenance requirements / actions

* Detailed parts list

»  Specific hardware configuration information (NVRAM, jumpers)
* Right to copy vendor documentation

e Troubleshooting guide
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